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BepiColombo is a ESA-JAXA joint mission to Mercury with the aim to understand the process of planetary formation and
evolution in the hottest part of the proto-planetary nebula as well as to understand similarities and differences between the
magnetospheres of Mercury and Earth.

The baseline mission consists of two spacecraft, i.e. the Mercury Planetary Orbiter (MPO) and the Mercury Magnetospheric
Orbiter (MMO). The two orbiters will be launched in 2014 by an Ariane-5 and arrive at Mercury in 2020. JAXA is responsible
for the development and operation of MMO, while ESA is responsible for the development and operation of MPO as well as the
launch, transport, and the insertion of two spacecraft into their dedicated orbits.

JAXA has made conceptual design of the MMO spacecraft system (including the interface with the cruising composite system
in collaboration with ESA) with model payload. MMO is designed as a spin-stabilized spacecraft to be placed in a 400 km x
12000 km polar orbit. The spacecraft will accommodate instruments mostly dedicated to the study of the magnetic field, waves,
and particles near Mercury.

Selection of the PI responsible instruments was finished on 2004. Subsystem level Critical Design Review(CDR) for MMO
project was held during Mar. 2010 - May 2011. MMO system level first part of CDR was held on June 2011. ESA BepiColombo
project is now working for preparation of CDR which will be held middle of 2012.

Stand alone test with Mechanical Test Model(MTM) test and Thermal Test Model(TTM) was successfully finished on Nov.
2010. 10 solar constant thermal test with MOSIF (MMO sunshield interface) was successfully finished on Dec. 2010. MMO
TTM is under refurbishing to the MTM for attending the stack level MTM test will be held from early next year. Electrical and
Mechanical interface test (EIC/MIC) for MMO flight hardware has been started. MMO stand alone Flight Model (FM) AIV will
be started from spring 2012.

8th BepiColombo science working team (SWT) meeting, which discusses science related matters, will be held on Sep. 2009
following to the MESSENGER-BepiColombo Joint Workshop. In this paper, we will report the latest information of MMO
project status.

紀元前から知られる水星は、「太陽に近い灼熱環境」と「軌道投入に要する多大な燃料」から周回探査は困難であった。
過去の探査は、本年３月に米国MESSENGERが周回軌道に入るまでは、同衛星の３回 (2008-2009)、米国マリナー 10号
による３回のフライバイ観測 (1974-5)のみであった。これらの探査は、この小さな惑星にはあり得ないと考えられてい
た磁場と磁気圏活動の予想外の発見をもたらしたが、その究明は 30年以上続く夢に留まってきた。耐熱技術の進展に代
表される技術革新が、ようやく大きな壁を取り除きつつある。「ベピ・コロンボ（BepiColombo）」は、欧州宇宙機関（以
下、ESA）との国際分担・協力によりこの惑星の磁場、磁気圏、内部、表層を初めて多角的・総合的に観測しようとする
プロジェクトである。固有磁場と磁気圏を持つ地球型惑星は地球と水星だけで、初の水星の詳細探査＝「初の惑星磁場・
磁気圏の詳細比較」は、「惑星の磁場・磁気圏の普遍性と特異性」の知見に大きな飛躍をもたらす。また、磁場の存在と
関係すると見られる巨大な中心核など水星の特異な内部・表層の全球観測は、太陽系形成、特に「地球型惑星の起源と
進化」の解明に貢献する。

本計画は、観測目標に最適化された２つの周回探査機、すなわち表面・内部の観測に最適化された「水星表面探査機
(MPO)」（３軸制御、低高度極軌道）、磁場・磁気圏の観測に最適化された「水星磁気圏探査機 (MMO)」（スピン制御、楕
円極軌道）から構成される。ISAS／ JAXA は、日本の得意分野である磁場・磁気圏の観測を主目標とするMMO 探査機
の開発と水星周回軌道における運用を担当し、ESAが残りの全て、すなわち、打ち上げから惑星間空間の巡航、水星周
回軌道への投入、MPOの開発と運用を担当する。

両探査機に搭載する数々の科学観測装置は、2004年の搭載機器選定以降開発は着々と進行し、日本側は昨年 3月よりサ
ブシステムレベルでの詳細設計審査 (CDR)を開始しシステムの詳細設計審査が本年 6月に行われたところである。ESA



側の予備設計審査は平成 21年 10月末に終了し、来年に予定されている詳細設計審査にむけて準備を進めている。JAXA
の開発するMMOは昨年 11月に単体の熱モデル試験が、MOSIF(MMO Sunshield Interface)と呼ばれるMMOを覆うサン
シールドと結合した熱モデル試験を 12月に終了し、現在は年明けから行われる全体構造モデル試験の為の熱モデルから
構造モデルへの変更作業とフライトモデルの電気・機械噛み合せを実施中である。MMO単体の総合試験は来年度の初め
より開始する予定である。

水星到着後の観測は、選ばれた装置開発チームに留まらず、広く日欧研究者で構成する「BepiColombo科学ワーキン
グチーム」(年１回程度開催)で立案・実施される。本講演では、これら科学観測に関連した状況及び、日本側が製作を
担当するMMO について最新状況を報告する。


